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A Balanced Airport

Airside
Terminals

Landside



Landside Traffic

Current Condition With New PHX Sky Train







PHX Sky Train Alignment

PHX Sky Train (Stage 1a)





44th Street and Washington
A New Gateway to the Airport

• Ground Transportation Center

• Remote Parking

• Transit Oriented Development

• LEED Certified



44th Street and Washington
A New Gateway to the Airport

• Link to Light Rail • Air conditioned pedestrian 
bridge with moving walkways



Project Status

• Construction of Pedestrian Bridge 
Structure Completed
– Completed on 12/5/08
– In time for 12/27/08 METRO opening

• Maintenance & Storage Facility Site 
Excavation Completed
– 500,000 cubic yards by 2/11/09

• Foundation Work Commenced at T-4
– Started on 3/3/08
– Concurrent with Checkpoint C Expansion



Project Status (cont.)

• Relocation of East Economy Toll Plaza 
Under Construction
– Started on 1/27/09
– Makes way for construction of EEL station

• Pursuing Stimulus Funding for T-3 / T-2 
Extension of Stage 1

• Train System Procurement
– Bombardier Selected as System Provider



•Operates 21 Airport Systems Including:

•Atlanta

•Denver

•Dallas/Fort Worth

Bombardier Transportation USA

•Houston

•JFK

•San Francisco

•30 Years Operations Experience

•Based in Pittsburgh, PA

•“Innovia” Vehicle (pictured here) in       
Service at DFW and Heathrow



Bombardier Center-Guided “Bogie”



Center-Guided “Bogie” 
Model Demonstration



Construction Schedule

2nd

Quarter 
2008

3rd 
Quarter 
2008

1st 
Quarter 
20092nd

Quarter 
2009

3rd 
Quarter 
2009

3rd

Quarter 
2009

2nd 
Quarter 
2010

3rd  Quarter 2012

Construction Complete 
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44th Street Modifications



Creating The Pathway



44th Street Bridge Demolitions

September 18 – 21

EB Sky Harbor Blvd. Bridges
@ SB 44th Street & Air Lane

September 25 – 28
WB Sky Harbor Blvd. Bridge

@ SB 44th Street



EB Sky Harbor Blvd Bridge
@ SB 44th Street



EB Sky Harbor Blvd Bridge
@ Air Lane



WB Sky Harbor Blvd. Bridge
@ SB 44th Street



SB 44th St. Bridge - Pre-Demolition Activity
Traffic Flow Prior to 9:00 PM, Friday September 18

9:00 PM Friday 5:00 AM Monday

EB Loop 202 Access RoadEB Loop 202 Access Road
SB 44SB 44 thth St. BridgeSt. Bridge



Typical Roadway Soil ProtectionTypical Roadway Soil Protection
Engineering Control for Damage PreventionEngineering Control for Damage Prevention

Road Surface to be covered with clean soil to depth  of 2 feetRoad Surface to be covered with clean soil to depth  of 2 feet

2:00 AM Saturday 5:00 AM Monday



Demolition ActivityDemolition Activity
Work begins at center pier, progresses north and so uth (2 machinWork begins at center pier, progresses north and so uth (2 machin es)es)

2:00 AM Saturday 5:00 AM Monday



Hollow Internal Cell Structure 

Cross Section
Internal Configuration (6 Hollow Cells)

3:00 AM Saturday 5:00 AM Monday



Cross Section Demolition (continuing)

5:00 AM Saturday 5:00 AM Monday



Demolition ActivityDemolition Activity
Work continues, demolition proceeds cell by cellWork continues, demolition proceeds cell by cell

8:00 AM Saturday 5:00 AM Monday



Demolition Activity

10:00 AM Saturday 5:00 AM Monday



CleanClean --up Activityup Activity

2:00 PM Saturday 5:00 AM Monday



CleanClean --up Activityup Activity

5:00 AM Monday



Friday, September 18 th @ 9:00 pm –
Monday, September 21 st @ 5:00 am

EB Sky Harbor Blvd. Bridges
@ SB 44th Street & Air Lane



4444thth Street to Priest Drive OverviewStreet to Priest Drive Overview

Priest DrivePriest Drive

Washington StreetWashington Street

Loop 202Loop 202

SR 143SR 143

Van Buren StreetVan Buren Street

4444thth StreetStreet

University DriveUniversity Drive

Work ZoneWork Zone



SB 44SB 44 thth Street BridgeStreet Bridge

EB Sky Harbor Blvd BridgesEB Sky Harbor Blvd Bridges

@ 44@ 44thth St. and Air LaneSt. and Air Lane

Air Lane BridgeAir Lane Bridge

To EB Loop 202To EB Loop 202

4444thth Street Street 

SB TrafficSB Traffic

Permanently  RePermanently  Re --routedrouted

Air LaneAir Lane

Permanently  ClosedPermanently  Closed

4444thth StreetStreet

NB & SB TrafficNB & SB Traffic

New Permanent AlignmentNew Permanent Alignment

44 th
Street Closed



Weekend 1Weekend 1

Maintenance of TrafficMaintenance of Traffic

Work ZoneWork Zone

Incoming Traffic From 202 WIncoming Traffic From 202 W

Red = ClosedRed = Closed

Incoming Traffic From SR 143 NIncoming Traffic From SR 143 N

Incoming Traffic From 44Incoming Traffic From 44 thth StreetStreet



Weekend 1Weekend 1

Maintenance of TrafficMaintenance of Traffic

Work ZoneWork Zone

Red = ClosedRed = Closed

Exiting Airport E Sky Harbor Blvd.Exiting Airport E Sky Harbor Blvd.



Friday, September 25 th @ 9:00 pm –
Monday, September 28 th @ 5:00 am

WB Sky Harbor Blvd. Bridge
@ SB 44th Street



Work Zone Work Zone -- 4444thth StreetStreet

WB Sky Harbor Blvd @ 44WB Sky Harbor Blvd @ 44 thth StreetStreet

WB Sky Harbor Blvd @ WB Sky Harbor Blvd @ 
4444thth Street  BridgeStreet  Bridge

From WB Loop 202From WB Loop 202

Air LaneAir Lane

Permanently  ClosedPermanently  Closed

4444thth Street NB & SB TrafficStreet NB & SB Traffic
New Permanent AlignmentNew Permanent Alignment

EB Sky Harbor Blvd BridgesEB Sky Harbor Blvd Bridges
Removed Weekend # 1Removed Weekend # 1

To EB Loop 202To EB Loop 202



Weekend 2Weekend 2

Maintenance of TrafficMaintenance of Traffic

Work ZoneWork Zone

Red= ClosedRed= Closed

Incoming From 202 Incoming From 202 

Incoming From SR 143Incoming From SR 143



Weekend 2Weekend 2

Maintenance of TrafficMaintenance of Traffic

Work ZoneWork Zone

Red= ClosedRed= Closed

Exiting Airport to 202 EExiting Airport to 202 E

Exiting Airport to 44Exiting Airport to 44 thth NN

Exiting Airport to SR 143 SExiting Airport to SR 143 S



Terminal 3 – Station Perspective



Terminal 3 – Station Perspective



PHX Sky Train Terminal 3 Station



Stage 1 Economic Impact

•Person Years of Employment: 5,961 Jobs

•Total Economic Output: $732 Million
Elliott D. Pollack & Co.



Stage 1 Economic Impact

•Fiscal Impact (City of Phoenix): $8.3 Million

•Fiscal Impact (County): $5.8 Million

•Fiscal Impact (State)*: $24.8 Million
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Elliott D. Pollack & Co.



Opportunities

•Subcontract to CM@Risk for Stage 1 
(Hensel Phelps)

Program Management Consulting 
Services through URS

•Subcontract to CM@Risk for Stage 1a



Subcontract to CM@Risk for 
Stage 1 (Hensel Phelps)

December 11, 2009C15 - East Economy Lot 
Station Structural

Concrete, Steel

November 15,2009C17 - 44th Street Station 
Foundation & Columns

Concrete, Steel

October 13, 2009C26 - Guideway Deck
Concrete

November 3, 2009C14 - All On-Grade Guideway
Paving, earthwork

September 16, 2009C13 - East Economy Lot 
Station Foundations

Concrete, Steel

September 2009C23 - Primary Power Supply 
System

Electrical Ductbank/Overhead

August 05, 2009C10 - Guideway Columns 
and Caps

Concrete, Rebar

September 8, 2009

September 15, 2009

November 10, 2009

C12B - Guideway 
Superstructure

Cast-In-Place Phase 1

C12C - Guideway 
Superstructure

Structural Steel

C12D - Guideway 
Superstructure

Cast-In-Place Phase 2

www.phxairportbiz.com



Program Management Consulting 
Services through URS

•Opportunities filled through Qualified Vendor List 
(QVL)

•QVL is good for 2 years

•Current list being renewed

•Presubmittal Workshop August 20 th

•Statements of Qualification due September 4 th

www.phxairportbiz.com



Stage 1a CM@Risk

•Scope includes 

•Elevated guideway between Terminals 4 and 3

•Sky Train station at Terminal 3

•Pedestrian bridge between Terminal 3 station and 
Terminal 2

www.phxairportbiz.com



www.phxairportbiz.com


